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Demolition of the Dillon Boilers 
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City Room Heat Exchanger 
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View Looking East 
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View from 120 State St. Roof 
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District Heat Plant 

Budget Summary 

February 2013 October 2013

1016100010 (CONTG)     No. 161. Sec 1 Acts of 2010 -$                            215,000$                

1016100010 (PLANS/REUSE)   No. 161. Sec 1 Acts of 2010 -$                            100,000$                

1104000022 (HEATPLANT)     No. 040 Sec 2 (b) Acts of 2011 7,000,000$             7,000,000$             

1305100022 (122 ST) and (120DOCK)     No. 051 Sec 2 (b) Acts of 2013 -$                            2,900,000$             

1305100022 MAINT     No. 051 Sec 2 (b) Acts of 2013 -$                            28,806$                  

DOE State Share (Grants)  These funds are reimbursed by DOE and the City (Procurement Agreement Sec. 5 (b) dated 01/23/12) 3,248,664$             3,248,664$             

DOE City Share  (Grants)   These funds are reimbursed by DOE and the City Sec. 5 (b) (Procurement Agreement dated 01/23/12) 2,558,118$             2,558,118$             

City Contribution  CEDF (Grants)  To date,  $1.0 M has been paid  to the State (Procurement Agreement  Sec. 5 (c) dated 01/23/12) 1,076,799$             1,076,799$             

Security - Card Access and Video (1305100022 (SECURITY)) -$                            65,000$                  

In kind & Asset Value (State) 1,163,744$             -$                            

City reimbursement for the emergency transfer switch and heat lines -$                            85,000$                  *

-$                            408,000$                **

Total Funding 15,047,325$           17,277,387$           

Feasibility Study, Planning, Reporting & Commissioning 712,500$                712,500$                

Design Cost 1,353,809$             1,627,634$             

AFS Boiler Package 4,931,310$             4,928,092$             

Building Construction 9,836,297$             12,285,026$           

Asset Value/Land Lease/Infrastructure (20 Years) 738,743$                -$                            

Security - Card Access and Video (Security Monies) -$                            65,000$                  

Owners Contingency 662,178$                701,736$                

Total Project Cost 18,234,837$           20,319,988$           

Difference (3,187,512)$            (3,042,601)$            

* These are funds to be reimbursed by the City of Montpelier

** To be reimbursed by the City through the City's contingency at the conclusion of the project or over 20 years (not included in the Total Funding amount)

Funding
Presented to Legislature

Project Cost

The City's contribution to the City Room


